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Abstract 

It is early days yet to be able to truly determine whether the visions of e-government are realisable or 
not. The focus of the majority of the projects, and even research, on e-government has been on the 
possible impact of technology on government’s interaction with citizens. This paper looks beyond this 
level, investigating the challenges faced by local government authorities when implementing e-
government projects. A case study within a forward looking London borough implementing an e-
procurement system was carried out. The research data suggests that the uncertainties faced by the 
authority during the implementation, and the mechanisms enforced to tackle them, have to be 
considered if we want to better understand the chances of success of e-government projects.  

The study hints that amongst these uncertainties the institutional barrier of departmentalism, which 
lies deep in the public sector, is playing a major role in defining the possible outcome of e-government 
projects. The paper concludes that this organisational barrier has to be undoubtedly considered to 
comprehend the chances of ICT driven reforms such as public sector e-procurement. 
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1 INTRODUCTION 
 

The infiltration of electronic business (e-business) and electronic commerce (e-commerce) technology 
into nearly every branch of the private sector has made governments worldwide reconsider the role of 
technology within the public sector. Governments deal with huge amounts of information, much of 
which has already benefited from past advances in computerisation and information communication 
technology (ICT), but current plans for electronic government (e-government) go further than simple 
notion automation. Using an array of ICTs, governments worldwide aim to drastically improve all 
areas of government activities – from democratic participation using online voting, to improving 
efficiency of citizen interaction with government by providing government services online. Hence, 
recent work in e-government has attempted to re-enforce the view among the public of an online portal 
to government, creating an illusion that work behind this portal will be performed in unison (Neef 
2001). However, just as the private sector realised that e-commerce was not just the development of a 
‘jazzy’ website, but more like an ‘octopus’ with tentacles in all of a business’s operations (Smithson et 
al. 2002), government has realised that the true benefits of e-government in improving the state lie 
beyond the modernisation of service provision to citizens. Local authorities in the UK have embarked 
on a whole host of projects aimed at leveraging ICT to reform their operations in line with the central 
government agenda which has set 2005 as its deadline for achieving e-government reform. 
Procurement – traditionally seen within most public administrations as a back-office function – has 
been heavily targeted by computerisation in many of the private sector fields. In 1999 the UK 
government introduced plans to cut government procurement costs by £1billion over the following 
three years; by the following year the government had withdrawn these plans having fully realised the 
extent of the work involved in changing the back-end systems and in rethinking paper-based processes 
(Neef 2001). This objective has now been re-instated, with one of the most ambitious local e-
government projects being the use of procurement technology to drastically cut costs within the 
everyday purchasing activities of local governments. The move to new corporate purchasing practices 
may however encounter more problems than expected. 

The paper is structured as follows. In the next section, the literature review introduces the political 
ideologies which have led to current reform trends, as well as discussing where the current focus on 
research lies (or should lie), and the role of procurement within the public sector. The research 
approach and the chosen analytical framework are then described, followed by an introduction into the 
chosen case study organisation and its procurement systems. A further analysis of the changes in 
organisations procurement operations is then provided in light of the chosen framework. The 
penultimate section introduces and discusses the relevance and importance of a specific institutional 
barrier uncovered by the research. Lastly, the main argument is summarised and concluded. 

2 LITERATURE REVIEW  

In April 2000 the UK government shaved three years off its target for delivering its services online, 
the deadline being optimistically reset to 2005 (Left 2000). Government spin doctors have recently 
been busy trying to deliver the message of e-government as the solution to the inefficiencies of the 
public sector. Governments worldwide remain the single largest collectors, holders, users and 
producers of information (Heeks 2002) and so it would seem logical that such information intensive 
work could be rationalised and improved by ICT. 

Ideas of rationalization of government activities underpinning e-government projects are not new. The 
Chicago School of Economics developed the standard ideas of public sector reform – i.e. 
Deregulation, Privatisation and Marketisation (DPM), an ideology which supported the idea of 
competition as a prime tool for the provision of government services (Lane 1997). Osborne and 
Gaebler (1992) coined the term ‘Reinventing Government’ but in their vision of public sector reform, 
technology and more specifically ICT played a small part, and their work overlooked previous studies 



on the effects of ICT on the public sector. Fountain (2001b) identifies the major economic effects of 
the use of the Internet in government as lower transactions costs, improved efficiency (due to the 
positive network externalities) and the likelihood of new strategic and operational possibilities. Heeks 
(2002) reassess the role of technology in this reinvention of government, broadly stating that ICTs 
could impact on the four classical ‘pillars’ of the public sector reform agenda, these are efficiency, 
accountability, decentralisation and marketisation. 

As an institution, the public sector has a very distinct character from that of the private sector; its sheer 
size, its alienation from the threat of bankruptcy, the dichotomy between policy-making and 
administration (especially as a result of the last centuries reforms), its inherent visibility to the public, 
and the monopoly it holds over some of its functions (Margetts and Dunleavy 2002) clearly mark the 
public sector’s individuality. Furthermore the public sector ethos is one of accountability and not 
profit maximisation, as past attempts to improve efficiency and reduce costs have resulted in staff 
reductions and budget cuts (Fountain 2001a). While the use of technology in the private sector has 
often been linked to the attainment of enhanced efficiency and effectiveness, governments attempting 
to push the ‘reinventing government’ agenda have struggled to achieve such improvements having 
realised that there is often a trade-off between goal achievement and procedural accountability (Lane 
1997). Moreover, traditional public sector traits such as individual departments and agencies 
developing proprietary systems, project champions been constrained and de-motivated by the risk-
averse bureaucratic culture of public organisations, and the negative reactions of citizens who are 
treated merely as customers (Taylor et al. 1996) have created formidable barriers to the diffusion of 
innovation in public organisations. 

“Experience shows that it is harder to make change happen in the civil service than elsewhere 
in the public sector, which fits the traditional argument of the power of civil servants to avoid 
change.” (Walsh 1995, p.192) 

2.1 The Tip of the Iceberg – Current e-Government Research and Practice 

Developments in the e-government arena bear a stark and worrying resemblance to those experienced 
by e-commerce during its heyday at the turn of the century; there is no doubt that for the public sector 
the “success of e-commerce has acted as a stimulus prompting to raise the engagement of e-business” 
(Wimmer and Traunmüller 2001, p.1). Nevertheless, worldwide approximately 85 percent of 
government information technology projects have said to been failures (Fountain 2001b). In the UK, 
the press has recently highlighted the issue of e-government costs not only soaring, but possibly even 
outweighing the stated benefits it aims to provide (Rogers 2003, Timmins 2003) .  

Developments in e-government within the UK have so far been largely focused on autonomous, or 
semi-autonomous, government agencies. There exists a noticeable lack of research on local authorities 
as fundamental public sector organisations. Slowly the realisation has been that e-government reform 
relies as much, if not more, on local authority ‘reinvention’ – this would explains the dramatic increase 
in the number of websites and portals aimed at local e-government. 

Much of the work carried out so far in most local authorities has focused on online information 
provision activities, most noticeably web-site development (DiConti 1998). In their framework for e-
government, Lenk and Traunmüller (2000) class such work under the ‘addressee’s perspective’ and 
designed to provide citizens with an “integrated access management and single-window service” to 
government front office operations. Their paper metaphorically portrays e-government as an iceberg, 
nine-tenths of which is composed of back-office work and remains hidden underwater. Research has 
also uncovered that despite efforts by government to modernise its citizen interaction points much of 
the work within the government organisation itself has not yet benefited from computerisation 
(Margetts 1999). 



2.2 Behind the Scenes – A Look at Procurement 

Over a decade ago, as part of their manifesto for reengineering business processes, Hammer and 
Champy (1993) illustrated the extraordinary effects ICT could have on procurement processes, a view 
which has since been heavily criticised (Galliers 1997, Galliers 1998, Grant 2002). ICT adoption has 
frequently been at the centre of  procurement operations for the automation and rationalization of 
buyer and seller exchanges in order to increase efficiency and competitiveness of the business 
(Holland 1995, Mukhopadhyay et al. 1995). Systems adopted to foster these exchanges have been 
classed as inter-organisational systems (IOS) as they are required by their very nature to link the 
different organisations working within the supply chain. Procurement in the public sector, defined by 
government as “the acquisition of goods, works and services from third parties” (ODPM 2002, p.12), 
is big business and a constant concern for government policy makers. The Improvement and 
Development Agency estimates that the English and Welsh authorities spend over £25 billion on 
goods and services, and around £2.5 billion on administration costs for their 35 million purchasing 
transactions (Hunter 2002).  

The New Public Management (NPM) ideology introduced a “cluster of contemporary ideas and 
practices” (Denhardt and Denhardt 2003, p.12) with the aim to use business approaches to improve 
public sector performance. With the creation of private and public sector partnerships, it was hoped 
privatisation and marketisation (coupled with decentralisation of financial control) would increase the 
efficiency and effectiveness of services and  goods provision (Denhardt and Denhardt 2003). These 
initial reforms had larger central government service procurement contract needs as their focus and not 
the micro-level procurement activities of local administrations. 

The recent realisation that e-government must be put in place at local level has brought renewed 
interest in procurement activities occurring within these organisations. A series of government 
commissioned reports were produced which reviewed the current state of local administration’s 
procurement in England. The most influential of these, the ‘Byatt report’, concluded that local 
administrations needed to take a strategic view of their procurement and use best practice techniques 
in order to drastically reduce their inefficiencies (Byatt et al. 2001). The report made a clear case for 
the use of markets and e-procurement tools to reduce transactions costs, but failed to elaborate on what 
type of e-procurement technology the authorities had to focus on. Practitioners advocating e-
procurement have argued that it will be this technology, and not electronic voting or online tax 
services, which will finally push government into the electronic age:  

“it may well be that the original ‘reengineering the government’ effort that was 
initiated…nearly 10 years ago was premature, at least in part because the technology…simply 
wasn’t there to allow for a wholesale restructuring” (Neef 2001, p.11) 

Recent reports have claimed that due to lack of procurement strategy and corporate purchasing 
management, inefficient procurement is costing councils in England £430 million per year (BVP 
2003); this has fuelled the government’s interest in the introduction of e-procurement for goods and 
commodity purchasing within local administrations, and in developing external markets to further 
meet their procurement needs. The government has proposed “radical change” (BVP 2003) as a 
necessity to make full use of both rationalisation and other improvements offered by e-procurement 
technology, as well as the economies of scale achievable through a common market place. As a result 
several pilot projects were commissioned and recently completed. 



3 RESEARCH APPROACH 

3.1 The IOS Research Framework 

The latest reform push to develop e-procurement has forced local authorities to reconsider the role 
played by their procurement systems as no longer just being internal back-office systems, but as 
corporate inter-organisational systems. Bensaou and Venkatraman’s (Bensaou and Venkatraman 1996) 
conceptual model of interorganisational coordination was chosen as a flexible framework which would 
allow for a less rigid analytical approach to the research. The framework builds and extends on 
Galbraith’s (1977) thesis on effective intra-organisational design of information processing to best 
deal with task uncertainty, and provides a macro level view of the issues affecting the dyadic 
relationship between the organisations in an IOS. This model looks at the ‘fit’- the level of 
performance and coordination - which an IOS achieves by examining how well the information 
processing needs (created by the environment, partnership and task uncertainty) are met by the 
information processing capabilities (granted by structural, process and IT-mediated mechanisms) 
within the dyadic relationship where an IOS will be used.  

3.2 Research Methodology 

In order to obtain a deeper understanding of the phenomena being investigated, an interpretivist 
research approach was adopted whereby the researcher “attempts to understand the phenomena 
through accessing the meanings the participants assign to them” (Orlikowski and Baruodi 1991, p.5). 
The single case study research method was chosen as a qualitative research instrument, and the 
organisation studied was The London Borough of Kensington and Chelsea (from here on referred to as 
The Borough). At this stage within the e-government agenda such a case would serve as what Yin 
(2003) classes as a representative case of a London local government, though the heterogeneity of 
London local authorities should not be ignored. Researchers have demonstrated the appropriateness of 
the case study research approach where the boundaries between the phenomena and the context are not 
clearly defined (Yin 2003), and equally in novel areas with few theories have been applied (Cornford 
and Smithson 1996). The chosen approach also had to maintain a balance between the wider context 
of e-government and the issues of IS development and change at the local government level. 

3.3 Interviews 

The research interviews were held throughout the month of July 2003. Twelve interviews were held, 
most of which lasted almost two hours. The interviews were semi-structured allowing the open-ended 
questioning of key topics within a flexible interview structure. This allowed for the emphasis to be 
shifted accordingly in order to adapt to the interviewee’s role within the organisation. Participants 
were asked to comment on previous events as well as those which were planned for the future, 
hypothetically increasing the dimension of time and introducing a longitudinal element to the research. 
It was important to obtain a cross-sectional sample of information and opinions across the council – as 
well as members from the IS and Finance departments, members from the Social Services department 
were also interviewed as they represented a crucial actor within the organisation’s procurement. 

Interviews were tape recorded and extensive notes were then taken from the tapes. Any ‘loose-ends’ 
emerging from this analysis were chased-up via emails to the participants. This culminated in over 50 
pages of typed notes. 



4 CASE STUDY: THE ROYAL BOROUGH OF KENSINGTON AND 
CHELSEA 

The Royal Borough of Kensington and Chelsea is generally regarded as an affluent one due mainly to 
its extravagantly priced property, though wealth is nonetheless very unevenly distributed between the 
borough’s wards. The Borough is composed of a diverse range of cultures; over 90 languages are 
spoken and though 84% of the local population is white, 44% of heads of all of The Borough’s 
households were born abroad. 

In 1990 The Borough began to operate a business group structure to which it devolved operating 
responsibility. The council is currently made up of five business groups: Housing and Social Services, 
Planning and Conservation, Environment Services, Education and Libraries and Corporate Services. 
The Finance and IS department is one of six departments found within the Corporate Services group. 
The management board reports to the Executive Director and is made up of five directors, one from 
each business group (bar Corporate services which is managed by the Town Clerk and Chief 
Executive) along with the Director of Finance and Information Systems. Business groups are then 
broken down into smaller departments to cater for the various areas of work handled, these 
departments are led by chief officers. For procurement needs, departments are further broken down 
into what is known as ‘processing locations’ and there are over 300 processing locations at The 
Borough. Budgeting and staffing responsibilities are devolved among the business groups each 
employing its own finance and personnel staff.  

Despite the devolved financial and thus procurement responsibility, public sector organisations are 
required to meet certain procurement regulations set by central government. The type of procurement 
considered in this research was for standard and commodity goods and services. The Head of IS 
estimated that these procurements made up 70-80% of all procurement activities of The Borough, with 
each invoice costing £50-£100 to process. Procurement responsibility for such goods/services lies with 
each department. Procurement for higher value goods and services requiring tendering exercises and 
senior-level involvement and authorisation were not the substance of the day-to-day procurement 
activities of The Borough, and so were not considered here. 

Every local authority in the UK has to produce a yearly ‘Implementing E-Government’ (IEG) plan, 
which essentially outlines the authority’s e-government strategy. Within the IEG document, local 
authorities chart their progress and future plans on e-government projects. The model for the local e-
organisation of government shows procurement as key concern, The Borough’s IEG 2002 statement 
scheduled the commencement of the e-procurement project in April 2003. The project, which will 
“implement e-procurement and identify a corporate model for e-enabled financial transactions”, lists 
as its general benefits “improved efficiency in the whole procurement cycle from ordering to delivery” 
(RBKC 2002, p.33). 

The Borough, despite being behind schedule on its e-procurement plans, had already realized a 
considerable amount of changes to its procurement system – in 2001 the council had undertaken a 
major project to upgrade and change its internal procurement system and operations. 

4.1 Evolution of the Procurement System – From FMS to OneWorld 

Prior to 2001, the Council used the old Financial Management System (FMS) for its procurement 
activities which consisted of a combination of paper-chase based approval and mainframe technology 
for partial electronic recording, as well as a document scanning facility for historical retention of 
invoices. This system was not purchase order (PO) driven and invoices were sent to specific 
purchasing locations which could easily get lost, as a result payments would be delayed and could 
incur additional interest charges. Due to the more complex environment that the Social Services and 
Education departments work under, the bespoke financial management systems they had developed 



were not integrated into FMS, creating additional work when it came to consolidating all the financial 
data on FMS. FMS had been in use for some time, had exceeded its life-cycle and needed replacing. 

The procurement process reengineering exercise undertaken in 2001 essentially turned the old practice 
on its head. Deloitte&Touche, in line with Hammer and Champy’s (1993) BPR philosophy, proposed 
to reengineer the process to align it better with newer technology and JD Edward’s OneWorld was 
chosen as the new financial management system. The aim was to increase the use of official POs from 
30-35% (under FMS) to 65-70%. The 2001 overhaul essentially pushed the use of technology within 
The Borough to the limit and created an electronic office environment by integrating imaging 
software, Microsoft Outlook and OneWorld. 

The system was PO driven with invoices now being centrally received by The Borough and then 
scanned. All subsequent work would then proceed from the electronic images created with the 
intention of eliminating paper trails. OneWorld used workflow technology to automate all internal 
operations, tasks and transaction required to approve and process POs, invoices and payments. The 
system aimed to improve accountability and control and was programmed with, amongst other 
constraints, the individual user’s authorised approval limits. Further efficiency was expected by the 
automated electronic payment of those invoices with matching POs which had been ‘goods received’ 
and required no further work. For budget holders and senior managers, OneWorld introduced the 
availability of management information which coupled with commitment accounting provided up-to-
the-minute information on budgets and accounts. 

4.2 From OneWorld to e-Procurement 

At the time of the reengineering exercise in 2001 e-procurement as it is currently defined was not on 
the agenda, although the Finance Manager did state: 

“[OneWorld] aimed to reengineer the procurement process to a future proof solution using 
sound controls so that we would be ready for things like e-procurement” 

The re-engineered process described in the previous section does not comply with the full set of ‘e’ 
components provided by the Local Government Online model of e-procurement. On paper, The 
Borough’s planned changes to the finance system and procedures would have met many of the e-
procurement requirements, the switch to OneWorld addressed for example: the need to move the 
internal procurement procedures online (e-transactions); the capability for three-way automated 
matching of PO, invoice and goods receipt was provided; the means to make online payments via 
BACS (e-payment); management information would also be available. 

For the past year The Borough has been working on projects which will serve to extend the 
functionality of OneWorld. They have been collaborating with Deloitte&Touche to implement not just 
a web-interface to OneWorld, but also to develop the functionality to allow the system to connect and 
place electronic orders via external marketplaces, or even directly to individual suppliers. These 
modules had been successfully tested and were scheduled for installation at the end of summer.  

5 ANOTHER LOOK AT THE JAGGED MOVE TO ONEWORLD 

The move to OneWorld as the new finance system for procurement encountered major problems and 
was said to be “stalled” and, although it would be unfair to call the change a complete failure, 
conversely there were also few areas of clear success. 

In their 2002-2003 budget forecast, the Financial Services group projected to overspend £151,000 
“due largely to additional costs for OneWorld”. The Borough’s rating on its percentage of undisputed 
invoices paid within 30-days fell to 53% at the start of 2002/2003 this was well below the previous 
year’s figure (78%) and the national target (95%). The latest figures for this year show an 
improvement in invoice payment performance, with 75% of undisputed invoices being paid on time. 



Currently over half of all payments made to suppliers are made electronically by BACS, which is 
above the national target and is equally dependent on supplier adoption. The uptake of OneWorld and 
the new purchasing procedures has been disappointing: only 30% of the 3900 employees at The 
Borough have access to the system with only 20% actually using OneWorld. Despite all these factors, 
the Finance and IS Service Delivery plan states that the system after having experienced some initial 
problems, is now working satisfactorily. The research conducted brought to light a very different 
conclusion. A whole host of issues with the new system and The Borough as an organisation came to 
light. The Head of Finance summarised this well: 

“When we were doing it [the reengineering] we weren’t necessarily implementing it to make 
savings, although we thought we’d be processing invoices more efficiently … at the moment 
we’re processing them less efficiently and at more cost” 

Rather than simply listing the factors contributing to the partial failure of the system, the IOS 
framework used allowed a more coherent and relevant analysis and classification of the research 
material found according to the uncertainties The Borough is having in terms of developing e-
procurement, and the capabilities it has attempted to create according to the mechanisms deployed by 
both the 2001 and more recent bout of changes. 

5.1 Procurement Needs and Uncertainties 

At this stage in the development of e-procurement the research can not equally consider both sides of 
the dyad which the IOS framework was conceptualised for. Much of the work carried out by The 
Borough to date has been (organisationally) inward looking, concentrating on the development of the 
organisation’s capabilities to deal with e-procurement task requirements and uncertainties. 

5.1.1 Information Processing Needs 

There is inherent environment uncertainty in any government related organisation due to the political 
context in which it is enveloped. The recent push for e-government – and the limited funding from 
central government – has in a sense added to this uncertainty, with many interviewees not fully 
comprehending the raison d’être of the drive for e-government based reform. 

The nature of e-procurement requires inter-organisational coordination as a key to improved 
purchasing. At this stage however, The Borough had not fully realised the level of partnership 
uncertainty that this would eventually entail when they would be required to work with not only 
marketplaces and current suppliers, but also with other adjoining local authorities. As a future 
‘partner’ this last group will greatly heighten the level of uncertainty – indeed many of those 
interviewed questioned the viability of such a partnership, with even the Councillor explaining how a 
previous joint IT committee with another local borough had broken down due their organisational 
differences. 

The e-procurement task uncertainty has dictated what The Borough has come to see as its information 
processing needs. There were several different reasons given by interviewees as to what the previous 
2001 reengineering exercise had aimed to achieve and not all where fully aware of  the senior 
member’s objective to move to centralised invoicing and online PO based procedures. The senior 
members interviewed stated The Borough had always had an ethos of embracing technology and had 
always being leading edge in its use. Despite this, there was an uneven awareness on what e-
procurement meant to the organisation. 

Similarly, The Borough didn’t see the financial savings resulting from price reductions as the main 
driver for e-procurement; senior members even questioned the true value of the market place for 
purchasing commodity goods. Interestingly, the Corporate Services Finance Officer expressed a keen 
interest in the possibility of lower prices, a view not echoed by the Social Services Finance Officer. 



This difference of interests is most probably due to the different purchases being made – IT hardware 
and software versus complex personalised care packages for residents. 

Responsibility for the task of developing e-procurement had not yet been clearly outlined. The 
implementation of OneWorld had been the responsibility of the finance department, with the IS 
department involved purely from a technical standpoint. How The Borough was going to handle the 
official e-procurement project and whose responsibility it would be was not yet clear. Clearly a much 
greater involvement by the IS department would be required for the successful development of e-
procurement because such reform involves more than just a change in finance system, it requires 
corporate reform of procurement behaviour. 

5.2 Capabilities and Mechanisms 

The majority of the issues encountered by The Borough in moving towards e-procurement were based 
not so much on The Borough’s uncertainties as reviewed in the last section, but more with The 
Borough’s attempts to improve and extend its capabilities. This section critically considers the 
shortcomings of The Borough’s attempts at further developing these mechanisms, looking first at the 
IT-mediated mechanisms, and then jointly discussing the structure and procedural mechanisms that 
were found to be interdependent within e-procurement. 

5.2.1 Information Processing Capabilities  

IT-mediated mechanisms designed according to the IOS requirements are mainly those which support 
inter-organisational relationships. This was not the case at the time the research was conducted, as The 
Borough was still in its preparation stage working to develop IOS capabilities as required by central 
government’s e-procurement plans. Nevertheless, such systems would inevitably merge into larger 
systems uniting suppliers and marketplaces, and so were deemed appropriate for use with the IOS 
perspective.  

Technical determinists have traditionally chosen user-resistance to new technology as the barrier to 
successful automation of previously manual and paper-based processes. Moreover, government 
organisations are seen as more likely to develop negative attitudes to ICT (Margetts and Dunleavy 
2002) due mainly to their traditionally risk-averse culture (Andersen 1999). Considering The 
Boroughs attitude to ‘embracing technology’ this doesn’t seem to be the likely cause for the rather 
limited success of the previous reengineering project. The interviews confirmed that much of the 
current bad aura surrounding the OneWorld system was down to the initial teething problems 
experienced, with the Director of Finance and IS stating that acknowledgement of improvements had 
been grudging. The poor project management used and the phased implementation across the business 
groups – chosen due to the sheer size of the project – were also blamed. A lack of available support for 
users meant the project team had to delay the move to centralisation of invoices – this was yet to be 
fully achieved and was found to be a major cause of inefficiency. 

The research uncovered that the technology itself was not the cause of the more complex and 
persistent problems, the consideration of the change on process and structural mechanisms elucidates 
the deeper forces at play here. Ultimately the success of the re-engineered system relied on 
standardising the use of POs and moving to central receiving of invoices. The poor use of POs was not 
down to a lack of user training or awareness on the new system’s procedures; what was holding-back 
the reengineering of both these processes, especially the use of POs, was the organisation itself.  

A consequence of The Borough’s business group structure, introduced over a decade ago, has been the 
decentralisation and devolvement of procurement decision-making and responsibility. This has been a 
common trend within the public sector (Currie 1996) and is justifiable taking into account the 
heterogeneous nature of departments housed by such organisations, typically led by service provision 
and requiring department specific local knowledge as an input to its decision making. Not surprisingly, 
no set standard or policy exists on how every-day procurement should be carried out, which has 



permitted the emergence of different procedures. The system introduced did not ‘fit’ these procedures 
equally: the IS department found it possible to work with the new system more effectively, but not the 
Housing and Social Services group which, with over one-third of The Borough’s budget, represented a 
key actor within the organisation and the plans for procurement reform. 

“We found it nigh on impossible to make OneWorld a useful purchasing tool for social care, it 
wouldn’t fit they way our business is carried out” - Senior Service Support Officer 

Another serious consequence of this devolved purchasing responsibility was that The Borough as a 
whole did not know how exactly it went about its procurement and was not obtaining the full 
realisable benefits or economies of scale from its contracts. Despite an attempt by the project group at 
reviewing purchasing practices when the project was initialised, several groups found that the system 
did not fit their ways of working, hence its slow and rather disappointing uptake. At the time of 
completing the research the Finance department was about to undertake a massive review exercise in 
attempt to account and understand how different business groups and departments were purchasing. 

“I think the problem is one step before [establishing your procurement strategy] – you can’t 
even look at that until you look at your organisational structure” – Finance Systems Manager 

6 A LOOK THROUGH THE INSTITUTIONAL LENS 

The previous section provided a macro-level description of the problems plaguing the introduction of a 
modern procurement system within The Borough. The framework used clearly showed that the 
organisation was encountering grave problems in terms of developing its structural and procedural 
mechanisms to provide a solid organisational infrastructure for e-procurement. The framework offered 
no further insights into this area however, and already demonstrated some clear limitations by ignoring 
the time continuum involved in establishing the ‘fit’ between the needs and the subsequent necessary 
mechanisms, and by conceptualising structural and procedural mechanisms as distinct and seperate.  

The data collected during the interviews showed that some of decisions and actions taken by the 
members of different departments were not ‘rational’ from an administrative point of view and were 
often a result of the group’s local procedures enacted to satisfy the needs of the devolved structure. 
Here we discuss the organisational micro-level institutional barriers. Due to word limitations on this 
paper an extensive discussion on institutionalisation will not be provided; for a better understanding 
only its relevance to the change process associated with IS deployment will be considered. This 
section will discuss the institutionalised work culture that seems to persist within The Borough, and 
the public sector as a whole, and which is hampering the success of corporate reforms as expected 
following the promises endorsed by projects such as e-procurement.   

6.1 Departmentalism as an institutional barrier 

Researchers in the field of IS have shown the importance of the often underestimated critical role 
which ‘politics’ play in the installation of new technology (Angell and Smithson 1991, Avgerou and 
Cornford 2002) which can easily overpower the rational and planned economic and technical efforts 
made during the introduction of technology in an organisation. Avgerou (2000) defines the term 
‘institution’ as the taken-for-granted standardised sequences of activity which establish and maintain 
the modus operandi of the organisation, that create “powerful myths” (Avgerou 2002, p.4) which can 
constrain, but also enable, change within organisations. Institutions are hence “habits and not things” 
(Fox and Miller 1995, p.91).  

Institutional theory is a powerful framework to explain decisions and actions of organisations. As 
opposed to economic theories arguing for organisational behaviour based on rational choice, 
institutionalism sheds lights on the social aspects as the undertaken motivation for understanding 
organisational choices. More recently, institutional theories have been used to discuss information 
systems as institutions grounded in the social process where the use of formal training, professional 



bodies and industry standards are among the other factors that legitimise and make sense of their 
existence (Avgerou 2002). The institutionalisation of a new system within an organisation can be a 
complex lengthy task as several research studies have demonstrated (Avgerou 2002, Backhouse and 
Silva 1997). 

E-procurement as a procurement tool relies on essentially a shift in transaction costs in order to 
improve procurement within the whole borough. By rolling out the system The Borough hoped to 
reduce the procurement transaction costs, improving at the same time the accountability of 
procurement operations and establishing more coherent standardised corporate practices. Evidently, 
the move to OneWorld did not manage to homogenise purchasing practices. Interviewees confirmed 
that the new online process introduced more (albeit faster) steps in the procurement process. Whereas 
staff would happily use the phone to make their purchases, the online system required them to log on, 
raise a PO and maintain that PO. The effect was an overall increasing of the transaction costs faced at 
local level associated with increased dissatisfaction among users. The Social Services staff showed 
clear resistance to the new system: 

“[social workers] would see OneWorld as another system that they would’ve had to gotten 
involved in, removing them much more from there profession – they are social workers and 
care managers, not finance officers or administrators” – Senior Services Support Officer 

The analysis of the case here presented highlights the existence of long-standing ways of working at 
The Borough where the use of procurement and technology was concerned.  Institutionalism identifies 
in such ways of working the radicated habits in the organisation that become institutional barriers once 
there is an attempt to change them. The different departments within The Borough have always 
worked as independent units where procurement and relationships with suppliers were concerned. This 
institutional characteristic, once developed to better support the work of The Borough, seemed now to 
be holding back the development of a co-operative approach to working required for the effective use 
of any corporate-wide system such as OneWorld. It seems that this way of working may not just have 
been developed to enforce financial responsibilities within The Borough’s different departments – 
interests and objectives were also devolved among the organisation. A review of the government 
literature helps to better understand the complexity of the dynamic associated to the deployment of 
information systems when organisations are considered above the rational economic behaviour. The 
notion of “departmentalism” exposed one type of institutional problem which helped shed some light 
on these attitudes to change evident within The Borough. Cole and Fenwick (2003) describe 
departmentalism as a work culture where departmental goals are given priority over the wider 
corporate interests: 

“Such authorities are characterized by substantial differences in the organisational culture of 
different departments, a weak corporate centre and an environment in which cross 
departmental working is regarded as, at best, a marginal activity and, at worst, a chore or a 
distraction” (Cole and Fenwick 2003, p.260) 

Analysing the nature of central government, Kavanagh and Richards (2001) identify departmentalism 
as an ‘institutional conflict’ where initiatives which may be good for government as a whole are 
opposed, because such reforms threaten the interest, habits and uses of the departments constituting 
the organisation as a whole, as in the case here described. Departmentalism is not a new phenomenon; 
since the 1940s government leaders have tried to combat departmentalism which had trickled down to 
the local government level. Furthermore, Cole and Fenwick (2003) explain how several initiatives 
aimed at improving government operations – such as competitive tendering for contracts (CCT) and 
NPM – have placed further pressure on fragmenting departments and any common corporate interests. 
As a result departments have focused on how best to achieve their particular service objectives while 
largely ignoring the wider objectives of the organisation as a whole, undeniably increasing the 
institutional forces of that single department.  

The adoption of the new e-procurement systems and the associated organisational reforms at The 
Borough have uncovered signs of departmentalism. The IS Strategist claimed that the installation of 



OneWorld should have been more of a joint effort with other departments; it was common for 
departments undertaking IT projects to take ownership, and final decisions on the solutions chosen 
were often made without following or paying much attention to advice offered by the IS department. 
In the case of OneWorld, it would have been logical to combine the efforts and knowledge from both 
the Finance and IS departments, but this wasn’t done, and the Finance team failed to effectively get 
input from other departments and business groups, which led to insufficient knowledge and 
understanding on what their particular requirements where. This situation led to a state where the 
business groups approached their implementation’s of OneWorld very differently. 

Two of the largest departments within The Borough, Education and Social Services, had also 
developed their own bespoke information systems to manage their specific information needs 
including those pertaining to financial operations – another common symptom of departmentalism 
(Kavanagh and Richards 2001). This, along with the aforementioned freedom given to departments in 
choosing ICT solutions, has inevitably led to a weaker IS infrastructure at The Borough. There is no 
question that a ‘one size fits all’ IS solution cannot be developed to compensate for the variety of 
operational needs present within a local authority, but with no whole direction or control, local 
practices were allowed to spread as people recommended and kept their idiosyncratic systems even 
when moving within the organisation. This situation was exposed by the Finance Systems 
Development Manager who had previously worked several years in the Housing and Social Services 
group: 

“…because of the way people develop through their careers, a social worker becomes a social 
work manager…so now they’ve been promoted and still don’t see finance as their key role” 

This culture of a narrow concern for departmental needs has lead to what some IS academics have 
referred to as ‘institutional stovepipes’ within the organisation, evident in the use of budget and 
management processes which encourage independent operations and administrative autonomy within 
local governments (Fountain 2001b).  

6.2 Tackling Departmentalism 

Institutional theorists have suggested the possibility to de-institutional long standing cultural and 
organisational barriers such as departmentalism. In the context of the public sector a specific type of 
isomorphic force, ‘coercive’ pressure, shapes government institutions. This pressure can arise from 
government mandates and regulations acting as mechanisms which impact on the organisation’s 
structure, process and missions (Avgerou 2002). 

When we consider e-government as the latest reform aimed at improving the service given to citizens 
through the enhancement of technology – what we have previously identified as the ‘tip of the iceberg’ 
– we have to question how many of the local e-government projects are encouraging local authorities 
to move towards more integrated ways of working. The focus has been on e-procurement as a 
corporate project aiming to shift the awareness of procurement from a historically back-office function 
to a wider organisational strategic purchasing tool.  Working within what Lenk and Traunmüller 
(2000) class as the ‘hidden machine of  government’, e-procurement faces the challenge of over-
coming this machine’s strong cultural and organisational institutionalised barriers, such as 
departmentalism, if it is to achieve any of the radical benefits which the UK government is 
anticipating.  

E-procurement needs to centralize The Borough procurement and financial activities by bringing 
together the various different department procurement and finance packages. It was hoped that the 
adoption of OneWorld would be the move that pushed different departments to use the same system 
and procedures for their respective financial activities, unfortunately it failed to completely replace the 
“familiar and comfortable blanket old practices” [Director of IS and Finance].  

The 2001 reengineering process was not a complete failure. The system is now in place, is bedding in 
and is there to stay. However the system seems not to be institutionalised within the organisation 



practices of The Borough. Judging the use of the system in light of the efficiency framework proposed 
by central government’s economic rationalities, one could be somewhat disappointed. The Borough 
was however confident that the situation was finally progressing and was aware of the 
inappropriateness of the strategy followed in order to introduce the new system and restructure the 
procurement practices.  The Borough was now starting a mass review of local business group 
procurement practices to provide the knowledge that had not been gathered the first time around. 

The reengineering effort served to bring in a new system and a new way of working; it however 
underestimated the strength of the institutionalised barriers at both The Borough and department level 
that could have halted the adoption of the new technology and the new required way of organising 
work. The introduction of OneWorld within The Borough has not managed to ‘obliterate’ the previous 
business process, it has instead grounded over it – now the system is in place, the next stage is to 
manage the changes brought by the system and the resistances enacted within the organisation to 
defend the institutionalised habits, rules and norms existing at different levels of the organisation. 

If anything, the case presented in this paper shows clear signs that within the latest reform agenda it is 
not the technology that simply ‘reinvents’ the local authority’s ways of working. Reform in the 
procurement system seems to be closer to forms of organisation and technological change that follow 
the path of emergence (Orlikowski 1996) and are once again  more closely associated with 
management strategies grounded on improvisation (Ciborra 1999), cultivation (Dahlbom and 
Mathiassen 1993) and the phenomenon of drift (Ciborra 2000) rather than strategic alignment and 
reengineering. The acknowledgement of the social aspects as the undertaken motivation for 
understanding organisational choices asks for the same consideration when technology is also part of 
the change process. Changing organisational ways of acting in association to technological change 
calls for the identification of possible approaches to slowly de-institutionalising existing working 
procedures as a prior step to institutionalising new norms, rules and habits that are emerging around 
the adoption and use of the new technology deployed in The Borough, and shifting the disparate 
procurement activities to form united corporate practices. 

“I always believe that whenever you put a new system in you don’t understand the 
implications. It’s only through the thing becoming mature and being used that you realise that 
what you setup originally doesn’t actually work and you so you have to modify, I always 
regard it as an evolutionary process not a revolutionary process. A lot of the mistakes that are 
made are because people haven’t understood entirely what it is they need to do, and it’s 
human nature, isn’t it?” – The Councillor 

7 CONCLUSION 

This paper has discussed the inner challenges which a local government faces in light of the latest 
reform initiatives proposed under the umbrella of e-government. Although current e-government 
proposals seek radical modernisation of government, and despite interest so far being mainly on 
interactive citizen services and exciting new government IS ‘strategies’, the true long-term benefits lie 
hidden away underneath the surface of the public sector. 

In line with the aims of this exploratory case study, this paper has not attempted to provide answers, 
but has instead identified the more pertinent issues of enacting technology within a local authority’s 
operations. In effect it has presented more questions and has identified several streams of further 
research.  

Departmentalism could pose a serious threat to those corporate e-government projects, such as e-
procurement, where the organisation as whole is the primary stakeholder, and there is a noticeable lack 
of research in this area. The true benefits of the BPR approach as a short-cut to utilising technology for 
radical change – which the current e-government hype seems to be fuelling, and the public sector may 
still believe in – needs to be reconsidered. Further research is needed into the effects e-government 
will have on the local authority’s structure and organisational processes; this paper has focused on 



procurement activities, but no doubt there are other business processes undertaken by entire local 
authorities. Additional research could also elaborate on the role that improvisation, as an interpretive 
approach to the understanding of IS, plays within the heavily institutionalised context of local 
governments and their IS infrastructure development. It is also thought that in light of the added 
understanding that these interpretive concepts have provided in the case of e-procurement within The 
Borough, the case-study presented in this paper could greatly benefit from a hermeneutical research 
approach to further re-assess the role that institutional barriers (such as departmentalism) play as 
formidable barriers to local authority reform in the ‘Information Age’. 

The use of the IOS framework showed that currently The Borough’s priorities lie with the internal 
preparations for e-procurement. However there is no doubt that the future holds immense uncertainties 
for The Borough when it confronts the next stage of e-procurement reform and has to consider 
procuring, and thus working jointly, with other local authorities. This move towards government-to-
government business practices will endure possibly the most difficult institutional complexities and 
political challenges (Fountain 2001b). 

Despite the critical findings of the research, The Borough may be in a better position than many other 
local authorities. The organisation benefits from having an evidently open culture which can assist in 
overcoming some of the bureaucracies in place. They continue to be keen on pushing the use of 
technology and, following the unsuccessful adoption of OneWorld, where now understanding the key 
role that social and organisational work cultures play in achieving the benefits of e-procurement. 
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